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Rocky Mount Northern Connector from Hunter Hill Road (SR 1604) to US 301 

 
RFQ Advertisement October 15, 2007 
  
Statement of Qualifications due  from Design-Build Teams November 15, 2007 
  
Department Announces Short-listed Teams November 30, 2007 
  
Issue External RFP to Short-listed Teams  December 6, 2007 
  
Pre-RFP Meeting with Short-listed Teams December 17, 2007 

Barnhill Contracting Company 1:00 p.m. 
PLT Construction Company, Inc. 2:30 p.m. 

Rea Contracting, LLC 4:00 p.m. 
  
Issue Final RFP to Short-listed Teams  February 28, 2008 
  
Final RFP Meeting with Short-listed Teams March 18, 2008 

Barnhill Contracting Company 2:00 p.m. 
PLT Construction Company, Inc. 2:45 p.m. 

Rea Contracting, LLC 3:30 p.m. 
  
Technical Proposals and Sealed Price Proposals Due April 29, 2008 
  
Technical Presentations by Short-listed Teams May 16, 2008 

Barnhill Contracting Company 8:30 a.m. 
PLT Construction Company, Inc 10:30 a.m. 

Rea Contracting, LLC 1:00 p.m. 
  
Determination of Best Value, Open Price Proposals and Announce Technical Scores May 20, 2008 
  
Award of Project by Board of Transportation June 5, 2008 
  

 
Note: All dates are approximate and subject to change. 


